
BRAUSCH ENyiRONMENTAL, LLC 

5318 Alexa Road 
Charlotte, NC 28277-0518 
Office: (704)246-7266 
GeU: (412)720-8549 
Fax: (980)339-3017 
Email: ibrausch@brauschehv.com 

Via Electronic and First-Class Mail 
January 13,2017 

us EPA RECORDS CENTER REGION 5 

529664 

Ms. Shari LynnKolak 
Remedial Project Manager 
Superfund Division 
U.S. Environmental Protection Agency, Region:5 . 
77 West Jackson Boulevard, SRF-5 J 
Chicago, IL 60604-3507 

Re: Monthly Progress Report for December 2016 
Remedial Investigation and Feasibility Study 
Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois 

Dear Ms. Kolak; 

The Respondents submit this monthly progress report to the U.S. Environmental Protection 
Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative Settlement 
Agreement and Order on Consent (AOC) for thc; Operable Unit 2 (0U2) Remedial 
Investigation and Feasibility Study (RI/FS) at the Lake Calumet Cluster Site in Chicago, 
Illinois (the Site), This process report summarizes efforts by the Respondents to fulfill the 
requirements of the AOC during the December 2016Tepofting period. 

1. Activities Completed During This Repiorting Period 

A. 

B 

On December 1,2016, the Respondents submitted a Quality Assurance Project 
Plan (QAPP): Addendum prepared by Arcadis U.S., Inc. (Arcadis) covering 
procedures for sampling light non-aqueous phase liquid (LNAPL). 

On December 9,2016, the Respondents submitted the November 2016 monthly 
progress report to USEPA with copies to the Illinois Environmental Protection 
Agency (lEPA). 

On December 21 and 28, 2016, Arcadis' subcontractor cleared the phragmites 
on the eastern side of the Site as needed to facilitate the planxied sCep inspeetioii. 

D. On December 28,2016, Arcadis conducted gauging of the Phase 1 piezometers. 

C. 
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' : E.; On December 30, 2016, the Respondents submitted to USEPA andlEPA the 
data from the third quarter of groundwater monitoring, which was completed in 
October 2016. 

2. Results of Sampling and Tests and Other Data 

A, The data front the third quarter of groundwater monitoring were submitted on 
December 30, 2016. 

3. Work Plans, Procedures, and Deliverables 

A. The QAPP AddendUmifor LNAPL sampling was submitted on December 1, 
2017.' ; ^ 

4. Actions Projected for the Next Reporting Period 

A; Arcadis will respond to comments received from USEPA regarding the QAPP 
Addendum. Once this addendum is finalized, Arcadis will sample and 
characterize the LNAPL encountered at MW-12. USEPA and lEPA will be 
notified of the upcoming sahipling once it is scheduled. 

B. Arcadis will continue ntonthly gauging of the Phase 1 piezometers. 

C. Arcadis will inspect the eastern Site boundary to identify and locate any seeps. 
If found, seeps will be sampled and analyzed for a full suite of organic and 
inorganic analytes. USEPA and lEPA will be notified of the upcoming seep 
inspection once it is scheduled. 

D. The Respondents will arrange for the off-site transportation and disposal of the 
liquid and solid investigation-derived waste produced during Site 
characteriziation activities to date. The proposed receiving facilities are the 
Tradebe USA Treatment and Recycling: Facility in East Chicago, Indiana 
(liquids) and the Waste Management, Inc. Laraway Recycling and Disposal 
Facility in El wood, Illinois (solids). 

5. Progress and Schedule Report 

A. Completion of the Remedial Investigation is generally; progressing in 
accordance with the schedule submitted \vith the RI/FS Work Plan. Arcadis 
has completed the Phase 1 piezometer investigation, Phase 2 hydraulic profiling 

USEPA provided review comments on the QAPP Addendum by letter dated January 4,2017. 
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: tool and vertical aquifer profiling investigations, and installation of the Phase 3 
groundwater monitoring wells. Three rounds of sampling and analysis of the 
Phase 3 groundwater monitoring wells have also been completed 

B. The scheduled date for cpmpietion of the RI will be extended as needed to 
accommodate four rounds of quarterly groundwater sampling rather than the 
one round envisioned in the schedule submitted with the RI/FS Work Plan. The 
Group will work with USEPA to update the schedule after review of the third 
round of quarterly groundwater monitoring data. 

We trust that this submittal satisfies your requirements at this tirne. If yoti have questions 
regarding; this monthly progress report or related project matters, please do not hesitate to 
contact me. . ; 

Respectfully su^itted. 

Leo Bfausch 
Project Coordinator • 

LMB: ; 

cc: P. Lake, lEPA (2 copies) 

cc (via email): 
:S.:M. Franzetti, Esq. 
J. Kratzmeyer, Arcadis 
P. Lake, IEPA . 
LCCS Technical Committee 
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